

KillTest

高品質 より良いサービス



練習問題

<https://www.killtest.jp>

1年間無料アップデート

Exam : PK0-005

**Title : CompTIA
Project+Certification**

Version : DEMO

1.A utility company issued a directive stating that projects impacting operating systems will not be executed during hurricane season.

Which of the following is being acknowledged by this directive?

- A. Company brand value
- B. National environments
- C. Standard operating procedures
- D. Local emergency policies

Answer: D

2.Which of the following would be the most helpful in providing customers with an application accessible via a web browser?

- A. IaaS
- B. SaaS
- C. PaaS
- D. XaaS

Answer: B

3.A project implementation partner and the project manager disagree about completed requirements. The project manager shows the project requirements as 70% complete. The implementation partner validates that all requirements were completed.

Which of the following would clarify what the project implementation partner was contractually expected to complete?

- A. SOW
- B. RFI
- C. RFQ
- D. WBS

Answer: A

4.Which of the following statements best describes zero-based budgeting?

- A. Start with the budget from the last project and add any new expenses.
- B. Start with allocating expenses based on the importance of the project.
- C. Start the project with a fixed amount decided by the management team.
- D. Start with no financial plan and justify each new expense.

Answer: D

5.A project manager and team are reviewing a task that is supposed to take 9 days to complete and cost \$3,000. There is a 20% chance that an associated risk related to changing requirements could occur, resulting in rework that would add an additional 5 days and \$1,000 in costs.

Which of the following represents the total amount that should be budgeted for the task?

- A. 9 days and \$3,000
- B. 10 days and \$3,200
- C. 12 days and \$3,800
- D. 13 days and \$3,600

Answer: C

